

BUNYIP NORTH QUARRY EES Project Update



UPDATE #23

Project Schedule

Hanson has prepared an Indicative Project Schedule (see page 2) to outline the remaining milestones on the project timeline. Please note that, while every effort has been made to provide a reliable and achievable schedule, it should be seen as indicative only and may be subject to change due to delays and unforeseen circumstances. We also note that, upon submission of the final draft EES to DELWP for adequacy review, the EES process timing is out of Hanson's control and providing certainty on timing beyond that is therefore difficult.

Community Engagement Sessions

Two remaining community engagement events are planned to be delivered as part of the EES process.

The first engagement event will be an online format and will occur one to two weeks prior to public exhibition and will be used to introduce and provide information on the EES, including how to access and interacting with the 'Digital EES' component. The Digital EES will be an additional aspect of the EES exhibition package that will be provided to allow interactive engagement with technical information and impact assessment generated in the course of preparing the EES.

The second event will provide the community with the opportunity to engage with the specialists who have prepared the impact assessments for the EES. Previous open house events only allowed for discussion of the methodology and the existing conditions, whereas this event will allow for the public to discuss the project impacts and proposed mitigation measures with the specialists now that all studies have been completed.


Additional detail on the timing, content, and formats of these two engagement sessions will be provided in upcoming community updates.

For further information about the Bunyip North Quarry project, or to contact the Project Manager:

Website: <https://www.hanson.com.au/about-us/regulatory-information/bunyip-north-quarry-ees/>

Email: community.bunyipnorth@hanson.com.au

INDICATIVE BUNYIP NORTH EES PROJECT SCHEDULE AS AT SEPTEMBER 2022



Technical Reference Group (TRG) Meetings

- | | | |
|-------------|--------------|----------------|
| 1. May 2017 | 6. Jul 2019 | 11. Mar 2021 |
| 2. Aug 2017 | 7. Sep 2019 | 12. Apr 2021 |
| 3. Feb 2018 | 8. Nov 2019 | 13. May 2021 |
| 4. May 2018 | 9. Mar 2020 | 14. April 2022 |
| 5. May 2019 | 10. Dec 2020 | |

Studies Completed (May 2018 - 2019)

- Planning
- Historic heritage
- Site visit
- Flora & fauna existing conditions
- Blasting

Open House

1. Mar 2018
2. Sep 2019
3. Nov 2019
4. Apr 2020 (cancelled)
5. Jul 2021
6. Dec (TBA)
7. Feb (TBA)

Studies completed (June 2019 - July 2022)

- Air
- Noise
- Greenhouse Gas
- Geotech
- Groundwater
- Surface Water
- Visual
- Aquatic Ecology
- Terrestrial Ecology
- Social
- Land Use Planning

Items to be completed (July - October 2022)

- Work Plan
- EES Chapters
- Development Licence
- Planning Scheme Amendment

DELWP Adequacy Review

- November – December 2022

* Public Exhibition

- 30 day period between January – February 2023

* Response to submissions, panel hearing, Minister's decision

- Response to Submissions Q1 2023
- Panel Hearing Q2 2023
- Minister's Decision Q2-Q3 2023

* The public exhibition period is set at a 30 day minimum however the length of the period will be determined at Minister's discretion.