

Bass Point Quarry Blasting Schedule - 2019

January

9/01/2019	Wednesday	Blast planned for approx 1.00pm
11/01/2019	Friday	Blast planned for approx 1.00pm
16/01/2019	Wednesday	Blast planned for approx 1.00pm
18/01/2019	Friday	Blast planned for approx 1.00pm
23/01/2019	Wednesday	Blast planned for approx 1.00pm
25/01/2019	Friday	Blast planned for approx 1.00pm
30/01/2019	Wednesday	Blast planned for approx 1.00pm

February

1/02/2019	Friday	Blast planned for approx 1.00pm
6/02/2019	Wednesday	Blast planned for approx 1.00pm
8/02/2019	Friday	Blast planned for approx 1.00pm
13/02/2019	Wednesday	Blast planned for approx 1.00pm
15/02/2019	Friday	Blast planned for approx 1.00pm
20/02/2019	Wednesday	Blast planned for approx 1.00pm
22/02/2019	Friday	Blast planned for approx 1.00pm
27/02/2019	Wednesday	Blast planned for approx 1.00pm

March

1/03/2019	Friday	Blast planned for approx 1.00pm
6/03/2019	Wednesday	Blast planned for approx 1.00pm
11/03/2019	Monday	Blast planned for approx 1.00pm
13/03/2019	Wednesday	Blast planned for approx 1.00pm
15/03/2019	Friday	Blast planned for approx 1.00pm
22/03/2019	Friday	Blast planned for approx 1.00pm

April

3/04/2019	Wednesday	Blast planned for approx 1.00pm
5/04/2019	Friday	Blast planned for approx 1.00pm
10/04/2019	Wednesday	Blast planned for approx 1.00pm
12/04/2019	Friday	Blast planned for approx 1.00pm
17/04/2019	Wednesday	Blast planned for approx 1.00pm

May

1/05/2019	Wednesday	Blast planned for approx 1.00pm
3/05/2019	Friday	Blast planned for approx 1.00pm
8/05/2109	Wednesday	Blast planned for approx 1.00pm
10/05/2019	Friday	Blast planned for approx 1.00pm
15/05/2019	Wednesday	Blast planned for approx 1.00pm
17/05/2019	Friday	Blast planned for approx 1.00pm
22/05/2010	Wednesday	Blast planned for approx 1.00pm
24/05/2019	Friday	Blast planned for approx 1.00pm
29/05/2019	Wednesday	Blast planned for approx 1.00pm

June

5/06/2019	Wednesday	Blast planned for approx 1.00pm
12/06/2019	Wednesday	Blast planned for approx 1.00pm

July

1/07/2019	Monday	Blast planned for approx 1.00pm
2/07/2019	Tuesday	Blast planned for approx 1.00pm
5/07/2019	Friday	Blast planned for approx 1.00pm
10/07/2019	Wednesday	Blast planned for approx 1.00pm
18/07/2019	Thursday	Blast planned for approx 1.00pm
24/07/2019	Wednesday	Blast planned for approx 1.00pm
31/07/2019	Wednesday	Blast planned for approx 1.00pm

August

7/08/2019	Wednesday	Blast planned for approx 1.00pm
14/08/2019	Wednesday	Blast planned for approx 1.00pm
23/08/2019	Friday	Blast planned for approx 1.00pm
28/08/2019	Wednesday	Blast planned for approx 1.00pm

September

6/09/2019	Friday	Blast planned for approx 11.00am
11/09/2019	Wednesday	Blast planned for approx 11:00am
24/09/2019	Tuesday	Blast planned for approx 1:00pm
27/09/2019	Friday	Blast planned for approx 1:00pm

October

2/10/2019	Wednesday	Blast planned for approx 11.00am
11/10/2019	Friday	Blast planned for approx 11:00am
23/10/2019	Wednesday	Blast planned for approx 11:00am
30/10/2019	Wednesday	Blast planned for approx 11:00am

November

11/11/2019	Monday	Blast planned for approx 11:00am
13/11/2019	Wednesday	Blast planned for approx 11:00am
20/11/2019	Wednesday	Blast planned for approx 11:00am
27/11/2019	Wednesday	Blast planned for approx 11:00am

December

4/12/2019	Wednesday	Blast planned for approx 11:00am
-----------	-----------	----------------------------------

Should you have any queries or concerns, please do not hesitate to contact the Blasting Information Hotline on (02) 4247 3955.